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PROJECT SYNOPSIS

A new 42" 0 VCP, acid resistant, concrete reinforced sewer will be
installed to pick up all plant discharges currently tied into the two
Village of Sauget sewers which generally run east to west along Fifth
Street.
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PROGRESS SUMMARY

Execution strategy has been revised to bring this project's cost down from
$6,400k to $5,000k capital. A review with MIC Manufacturing on February
24 will determine if we proceed with development of a revised PDR, AR
Estimate, MPS, and ARDT.
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PROJECT STATUS

Execution strategy has been revised to bring this project's cost
down from $6,400k to $5,000k capital. A review with MIC
Manufacturing on February 24 will determine if we proceed with
development of a revised PDR, AR Estimate, MPS, and ARDT.
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